To: Vaughn, Stephanie[Vaughn.Stephanie@epa.gov}

Cc: John Rolfe[jrolfe@demaximis.com}; Willard Potter[otto@demaximis.com}; Stan
Kaczmarek[StanK@demaximis.com]; Basso, Ray[Basso.Ray@epa.gov]; Hoppe,
Michael[Hoppe.Michael@epa.gov]; Dawn Monsen[dawn.monsen@klgates.com]; Karyllan
Mack{Karyllan.Mack@klgates.com]; William Hyatt{william.hyatt@klgates.com}; Mike
Barbara[mab.consulting@verizon.net}

From: Robert Law

Sent: Fri 8/2/2013 10:55:38 PM

Subject: RM 10.9 Removal Action Status - August 2

1. The start of dredging was delayed today due to problems with the dredge control
system - the computer and GPS that control the dredge bucket location and depth. Hill
and GLDD have informed de maximis that they intend to start dredging at 8 AM EDT
Saturday (8/3).

2. AMTRAK has closed their bridge for repairs through the weekend which will prevent
the scheduled movement of barges until Monday.

de maximis will keep you up to date on the progress.

R/
Rob

Robert Law, Ph.D.

de maximis, inc.
rlaw@demaximis.com
Voice: 908-735-9315

Fax: 908-735-2132
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